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Picture Caption:  ACT staff facilitate visit from Italian, “Ferrero-Rocher,” experts to Agro-West LLC, local 
hazelnut processing company, in October 2011 to observe the production process and quality levels and to 
explore future cooperation opportunities.  
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Project Overview 

Sibley International is pleased to present the Azerbaijan Competitiveness and Trade Project Year 2 Quarter 

1 Report in accordance with contract number AID-EEM-I-00-07-00003, task order number AID-112-TO-10-

00002. This report covers quarterly reporting for year 2 and describes Project activities completed during 

Q1 – October 1 - December 31, 2011.  

The ACT Project began operations in October 2010 and builds on the work of various other USAID Projects 

previously completed to support similar objectives. The USAID ACT Project aims to improve the domestic 

business enabling environment; develop a liberalized, more transparent trade environment; and improve 

targeted value chains in the agriculture sector of Azerbaijan. These overall objectives will be additionally 

supported through the elimination or mitigation of technical and administrative barriers that hinder 

progress in all three areas.  

Formally, the Project is divided into the three abovementioned interconnected and interdependent 

components. In addition, there are several cross-cutting technical areas that support all three components. 

These include the development of a public-private dialog to support discussions between the private and 

public sector to improve understanding of changes; the analysis of costs of various initiatives (legislation 

implementation, administrative barriers, trade facilitation, etc.) to facilitate the understanding and 

possible change of various legal and administrative measures through the use of objective cost 

information; overall monitoring and evaluation to ensure the Project objectives are met; and development 

and implementation of a grants program to support the development of partner organizations in building 

local institutional capacity.  

The Project works towards achieving the following as defined in the SOW1:  

∙ Broad based understanding and acceptance of the need for an improved domestic business 
environment achieved, involving businesses, universities, associations, alliances, etc.  

∙ Stakeholders active in pushing towards an business environment, sectors especially in 
agriculture/agribusiness sector  

∙ Improved domestic business environment laws and the implementation of these laws, leading to 
an investor climate in the nonoil sectors  

∙ Enhanced capacity within the Central Bank of Azerbaijan to maintain stability within the financial 
sector of Azerbaijan  

∙ Broad based understanding and acceptance of the need for a liberalized, more transparent trade 
environment achieved. 

                                                           
1
 The following objectives are taken directly from the draft revised SOW as discussed with USAID. These revisions had 

not officially been approved through a project modification at the time of development of this report. However, the 
report progress for the first quarter of Year 2 reflects the new format of the SOW according to the proposed 
revisions.   
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∙ Stakeholders are active in pushing toward a more liberalized, transparent trade environment  

∙ Laws drafted, amended, and/or adopted, i.e., World Trade Organization (WTO) related and 
targeted business environment laws  

∙ Implementing rules and regulations transparently enforced, e.g., greater transparency with 
regard to trade, and other corruption fighting measures that will lead to increased exports  

∙ Improved access to market information and agricultural best practices, through academic 
institutions, professional associations, alliances, etc.  

∙ Adoption of best practices by farmers/businesses in targeted sectors  

∙ Improved access to markets for targeted value chains  

∙ Improved access to finance for firms and farms within the targeted value chains  
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Project Activities and Accomplishments in Year 2 Q1 – 

Component 1: Domestic Business Environment Improved 

Accomplishments Highlights in Year 2 in Component 1 

Component 1 made substantial progress in shaping policy affecting the domestic business 

environment developing three different sets of recommendations for the Office of the President 

and helping to shape a key piece of legislation on the state cadastre for real estate. It also kicked 

off its training effort with five agencies conducting food safety inspections and conducted an 

intense, 30 day training on cost benefit analysis for agencies charged with undertaking public 

investment appraisal.  

At the Central Bank of Azerbaijan (CBA), it began active support for the Bank’s efforts to introduce 

activity based management and risk based bank supervision, deploying experts for each 

undertaking. It also made substantial progress in assisting the Bank’s development of a cash 

management system. Three world class organizations had submitted detailed bids by the close of 

the quarter. 

On anti-money laundering efforts, the bank established a clear work plan for 2012 with the 

Financial Monitoring Service and began developing the content for the e-learning system. 

In terms of meeting targets established by the project monitoring plan indicators (PMPIs)2, 

measureable progress was made in public advocacy (PMPIs 1-2.1 and 1-2.2), in strengthening 

institutions (PMPI 1-2.3), and in improving the legislative framework for businesses (PMPI 1.12).  

Measureable progress was also seen with the indicators associated with efforts to combat money 

laundering (PMPIs 1.6, 1.7, and 1.8).  Efforts began in terms of meeting the targets related to 

establishing a risk assessment system for banks (PMPIs 1.1 and 1.2) with the mobilization of a 

consultant to assist the bank with this issue.   

Activity 1.A:  Build and Sustain the Case for Economic Reform in 

Azerbaijan 

As of the end of the previous quarter, the project had competitively selected a consortium of Civil 

Society Organizations (CSO) and private firms to map the start-up procedures of three businesses 

in order to illustrate and document administrative barriers hampering business activity. This was 

approved by USAID with a reduced scope of activities (only two types of businesses—a fish 

                                                           
2
 See page 42 for all PMP indicators that are tracked on a quarterly basis along with current progress. 
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processing plant and an olive growing and processing plant). The project entered into a contract 

with the consortium.  The first deliverables were due at the beginning of Q2.  

Another competitive selection—to evaluate the president’s anti-corruption program from the 

perspective of business—had been canceled toward the end of the previous quarter with the 

possibility of a re-tender.  As of the end of Q1, various considerations, including the controversial 

nature of the study and other competing priorities for studies, led the project to delay re-bidding 

for this activity indefinitely. 

In addition to the public private dialogue, the project’s statement of work called for it to identify 

existing mechanisms for supporting Small and Medium Enterprises (SMEs) and agricultural 

enterprises in their efforts to work within the existing legal and administrative environment.  To 

this end, the project in Q1 published a brochure developed jointly with various legal providers 

located throughout the country.  Several hundred of these brochures had been distributed to 

implementation partners of the project (particularly those in Component 3) by the end of Q1.  

This distribution is reflected in Indicator 1. 

The project also initiated efforts to reach out to CSOs on a possible information campaign on 

encouraging farmers and agricultural enterprises to register their land with the State Committee 

on Property Issues.  This occurred through a roundtable and a television show on this topic, both 

sponsored by the project early in Q1.  The TV show can be found on YouTube.   

Finally, consistent with its requirement that it offer training to CSOs later in the year, the project 

undertook an informal review of CSO needs in this area.  The results revealed that CSOs generally 

believe they do not need training.  Rather, they would prefer to offer training to others on a for-

fee basis.   

Activity 1.B:  Facilitate Changes to Business-Related Laws, Regulations, 

and Administrative Procedures so as to Improve the Business Climate, 

Particularly in the Non-Oil Sectors  

This portion of the report describes sub-activities as of the project as delineated by the work plan. 

Sub-Activity 1.B.1:  Tax Reform  

At the end of the previous quarter the project had mobilized an expert to develop revenue 

estimation models that could be used to evaluate the fiscal impact of changes in tax policy. Early 

in Q1 the expert completed models that illustrated the possible revenue impacts of adjustments 

to policies concerning personal income tax (PIT) and value added tax (VAT). The project held a 

training course on each model for members of the Ministry of Finance (MOF) and the Ministry of 

Taxes (MOT) early in Q1. 
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Concurrent with this, the project developed and submitted to the Minister of Finance and the 

Minister of Taxes a letter proposing in concrete terms the assistance the project could offer and 

the type of cooperation necessary from the ministries to make that a reality.  The Minister of 

Finance responded favorably in writing with respect to work on developing tax models and to 

cooperation in general with the appointment of a point person. 

The Minister of Taxes did not respond in writing. However, in a meeting in December with the 

project’s COP and USAID officials, the Deputy Minister expressed enthusiastic interest in working 

with the project in the following areas: 1) evaluation by ACT project of services provided to 

taxpayers by the MOT; 2) evaluating and offering recommendations on the curriculum and 

pedagogical approach of the recently opened Tax Training Centre in Shamakhi; 3) knowledge 

sharing by project experts (all of which would contribute to the project’s targets under PMPI 1-

2.3).  With respect to issues raised in the letter concerning tax policy, the Deputy Minister noted 

that there may be room to review comments received by other agencies on proposed changes to 

the Tax Code early in the year, but that the immediate priorities for the MOT were the above 

identified items. Mr. Alakbar Mammadov, the advisor to the Minister, was appointed to be the 

primary contact point for the project and any collaborative work with the MOT. 

Sub-Activity 1.B.2: Property Law Reform 

During the previous quarter, the project’s property law expert submitted comments on 

approximately twenty provisions of the draft Law on a Unified Real Estate Cadastre.  A review of a 

subsequent version of this law (obtained in mid-November), indicated that approximately half of 

the provisions commented upon by the expert had either been removed or modified in a manner 

consistent with his comments. 

The project brought back its property law expert to participate in a conference organized by the 

State Committee on Property Issues early in Q1. Although the conference was focused particularly 

on rather ephemeral and technical issues (combining all land-related data collected by the state 

into a single platform), the presentation by the project expert was able to refocus the conference 

back to farmers, to the fact that their lands are not officially or accurately registered, and the 

need to create a market for land in the regions.  The recommendations in the presentation 

stemmed from the findings of the property law expert and a colleague of his, both of whom were 

in country during the previous quarter. 

This presentation was well received.  Several of the project’s proposals made their way into a 

joint statement that came out of the conference.  In addition, on the basis of the core ideas 

presented at the conference, the project developed a briefing paper for the Office of the 

President.  This was first circulated among officials at USAID and the US Embassy and was very 

well received.  By the end of the quarter the briefing paper was in the process of being translated 

into Azerbaijani.  



13  

Sub-Activity 1.B.3: Commercial Law Reform 

This sub-activity breaks down into several discreet areas. 

Legislative Agenda for Office of the President  

During the quarter the project completed a detailed briefing paper of legislative initiatives 

(including those related to trade and the World Trade Organization (WTO) commitments) 

reflecting the priorities of the project.  As required by both the project’s statement of work and 

the Year 2 work plan, this needs to be submitted to the Office of the President on a semi-regular 

basis.  

The legislative agenda was submitted to USAID and modified to take into account its concerns.  By 

the end of the quarter, the translation into Azerbaijani of the legislative agenda was being 

finalized.  

Competition Code Dialogue  

In late October, the project participated actively in a conference designed to facilitate feedback 

for members of the Mili Majilis on the draft Competition Code.  While much of the discussion 

focused on the proposals encapsulated in the draft alternative code developed by the project, it 

became clear that over the course of the conference that, contrary to statements made earlier by 

the Office of the President and certain sources in the Mili Majilis, the project’s alternative code 

was not necessarily the working draft.   

In response, USAID requested, and the project responded with, a plan for engaging in dialogue 

with members of the Mili Majilis and other influential persons.  Under this plan the project, by the 

end of the quarter, had (1) developed a letter for the Ambassador on the Competition Code, 

which was sent to the Speaker of the Mili Majilis, (2) organized a roundtable discussion on the 

competition policy in Sheki jointly with Ali Masimli, a progressive and relatively influential 

member of the Mili Majilis and director of the Institute of Economic and Social Innovations, (3) 

sponsored and had a project attorney presentation on a regional TV show on improvement of 

competition policy and legislation and (4) had published a request for proposals for a civil society 

organization to facilitate dialogue with the Mili Majilis specifically on competition law principles.  

E-Commerce Legislative Package  

The legislative package one-commerce was expected to have been completed this quarter as the 

result of a visit of the project’s expert in Q4 of year 1. However, the project’s expectations were 

underestimated in terms of the additional work required of its local experts, and therefore 

timelines to complete the legislative package based on the materials provided by the consultant 

had to be extended, as the project’s attorneys developed supplemental explanatory materials. By 

the end of Q2, the legislative package on e-commerce will be completed and submitted to the 
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Office of the President.  As this involves approximately ten separate pieces of legislation, this will 

have a substantial impact on PMPI 1.10. 

Secured Transactions Law Promotion 

In late October, the project co-sponsored with the International Finance Corporation (IFC) a 

conference on the benefits of the secured transactions law at the Hyatt Hotel.  The conference 

featured a leading expert from the World Bank on the subject and the Azerbaijani attorney who 

led the working group that developed the draft legislation on this subject several years previously 

(with the support of USAID).  The conference also 

featured a speaker from Access Bank, who spoke 

on the needs of the banking industry for such 

legislation. Mr. Greg Olsen, the newly arrived head 

of Economic Growth at USAID, was one of the 

opening speakers. 

Attending were government officials from the 

Central Bank, the Office of the President, and the 

Ministry of Economic Development (MOED). One 

of the goals of the conference was to gather 

support for the law particularly by the Central 

Bank, a strategy pursued by the IFC for several months (also reflected in PMPI 1.10).  It was 

decided for a short period of time to defer to the IFC’s strategy before undertaking other efforts 

to promote the draft law. 

Draft Law on Licenses and Permits 

Early in Q1, President Aliyev issued a decree that called on the MOED to draft a Law on Licenses 

and Permits.  Other countries adopting laws of this sort (Tajikistan, Ukraine, Georgia) have 

substantially improved their regulatory environments for businesses as a result. 

The project through two meetings with the Ministry of Economic Development and with the IFC 

was able to be recognized by both entities as a key advisor on the shape and direction of this 

draft.  Joint work with the IFC began as the quarter was ending.  

Sub-Activity 1.B.4:  Administrative Barriers Reduction  

This sub-activity encompasses work on business start-up, leasing of land, food safety inspections, 

and the adoption of regulatory impact analysis methodologies. 

The work on business start-up focused on the finalization of the contract with the consortium 

contracted to map out the procedures for starting a fish processing plant and an olive growing/ 

processing business.  This is discussed in more detail under Activity 1A. 

International expert Mr. Everett Wohler’s speaks on 

implications of the draft Law on Secured Transactions 
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Work on leasing of land and on regulatory impact analysis methodologies was postponed until the 

following quarter when a full-time business environment specialist is expected to come on board.  

Substantial progress was made with food safety inspections. This is particularly important as the 

PMP is measuring the number of agencies that introduce improvements into their food safety 

inspection regimes as the result of project assistance (PMPI 1.5).  The project began providing 

support to the State Phytosanitary Control Service to develop inspection checklists.  It also 

developed a joint agenda with the five food safety agencies for a series of seminars and 

roundtables on ways in which the inspection system could be made more efficient and business 

friendly, while maintaining adequate protections for public health at the same time. 

Sub-Activity 1.B.5: Public Investment Rationalization 

The project organized and conducted a four-week training on public investment appraisal in 

conjunction with the Institute for Economic Reform (IER) under the MOED.  Initially 36 people 

signed up to take the program. As anticipated, within a day or two, the class shrank in size to 29 

as the group became more familiar with the subject matter of the program and the demanding 

workload it entailed. The group of 29 who completed the program had an attendance record of 

close to 100 percent. 

In addition to those from the Institute for Economic Reform, the participants were from the 

Ministry of Finance, the Ministry of Transportation, the Ministry of Agriculture, the Ministry of 

Youth and Sport, the Ministry of Health, the Ministry of Emergency Situations, AzerEnergy Joint 

Stock Company, AzerSu Joint Stock Company, the State Committee on Urban Planning and 

Architecture, the Azerbaijan State Institute of Water Management Units Design, the Azerbaijan 

Scientific Production Association for Hydrotechnical Facilities and Land Development, and the 

State Oil Fund of Azerbaijan. 

The content of the program was equivalent to two graduate level courses in applied economics 

and finance. Of the 29 participants, 26 received a grade of B or better for the first module (on 

Financial and Risk Analysis) and 23 received a grade of B or better for the second module (on 

Economic and Stakeholder Analysis).  

Although institutional challenges remain in having public investment projects appraised in 

accordance with international standards, the course energized both the IER staff and the 

participants from the other agencies to begin addressing these problems.  

Shortly after the completion of the training, the top seven performers from the IER formed a cost-

benefit analysis group within that organization.  Jointly with the ACT Public Expenditure Advisor, 

this group reviewed the national parameters used as input in cost-benefit analysis and identified 

which of them needed to be updated to ensure correct calculation of financial and economic 
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impact. The group also reviewed the draft Instructions on Project Appraisal and Monitoring (still 

with the Cabinet of Ministers—not yet issued) and translated the main part of the document into 

English for ACT reference. 

Activity 1.C:  Enhance the Capacity within the Central Bank to Maintain 

Stability within the Financial Sector  

This activity breaks down into work with the Central Bank proper and with the Financial 

Monitoring Service, which is under the Central Bank but has separate offices and a more 

specialized mission.  Note that even though the work here represents substantial work with 

institutions, activities here will not be measured by incremental change in PMPI 1-2.3 as these 

two institutions have already been counted as “strengthened” in year 1. 

Sub-Activity 1.C.1: Central Bank Assistance 

Assistance to the Central Bank during the quarter focused on (1) launching its efforts to introduce 

activity based management across the bank, (2) introducing risk-based methodologies into its 

bank supervisory activities, and (3) continuing to support the development of the CBA’s cash 

management system and materials handling system. 

With respect to risk based bank supervision, the project’s expert began work offsite in early 

December and traveled to Baku for a relatively short trip later in the month.  Both offsite and 

onsite he assisted the bank personnel at the Prudential Policy and Methodology Department 

develop a concept paper on risk based methodologies and an implementation plan on how such 

methodologies would be introduced over time.  By the end of the trip, both the expert and bank’s 

liaison to him (Rustam Tahirov) expressed satisfaction with the results of the technical assistance 

that was provided. 

With regards to efforts to help the bank develop a cash management system, the efforts of the 

project’s experts reached a milestone late in the quarter with the submission of bids for 

development of the cash management system by three companies including SAP (the world’s 

leading business software company), Giesecke & Devirent (German company specializing in 

banknote and currency management systems—well regarded in its industry) and Project 

Engineering and Contracting Corporation, a leading supplier of equipment and software for 

Central Banks around the world.  The bids were being evaluated as the quarter ended. 

The materials handling system procurement is still in the pre-qualification stage.  During the 

quarter the experts worked with the general contractor of the CBA’s new facility to ensure that 

the layout was sufficient for the materials handling equipment that was to be installed.  They also 

prepared the materials handling pre-qualification materials, specifications and procurement 

package for the upcoming bidding for the CBA’s new cash center equipment. 



17  

With respect to activities based management (ABM) the project’s expert arrived in late November 

and began the fact finding and training necessary to introduce these methodologies at the CBA.  

He also assisted the head of the Financial Management Department in developing presentation 

materials necessary to garner and maintain support by the bank’s governing board for this effort.  

With respect to several of his planned activities, the expert was hampered by competing year-end 

priorities among some of the bank staffers who were tasked with working for him.  The expert is 

schedule to return in late January. Currently CBA’s counterpart (Araz Nasirov) is preparing an 

annual work plan including an interview schedule. Four out of five weeks of each trip will include 

meetings with staff of CBA. The last week will be used for summarizing the data. 

Sub-Activity 1.C.2: Anti-Money Laundering and Counter Financing of Terrorism (AML/CFT) 

At the beginning of the quarter, project management, along with a representative from USAID 

met with the head of the Financial Monitoring Service to discuss activities that USAID was 

prepared to support over the coming year outlined in a letter dated October 12.  The activities 

described in the October 12 letter supersede the activities in the work plan.  

Development of an E-Learning System on AML and CFT Issues 

With respect to the logistics and technology aspects of the e-learning system, a vendor (ICSL 

Learning Group) was chosen in a competitive bid, and the Financial Monitoring Service signed the 

purchase contract.  On the substantive side, the project completed approximately 35 of the 40 or 

so English language based modules contemplated for the system.  Five of them had been 

translated and were under review by the Financial Monitoring Service (FMS) as of the end of the 

quarter.  As this activity is still in its incipient stage, no individuals have taken the e-learning 

course, the numbers of which are being tracked by PMPI 1.6 

To help guide this process, the FMS has formed an e-learning steering committee.  In a meeting 

before the end of the quarter it decided to orient the focus of the materials towards those 

relevant and stemming from the FMS or the CBA, rather than attempting to collect and develop 

materials from the myriad regulatory agencies that have some involvement in financial 

monitoring and the prevention or prosecution of money laundering activities 

 

Issues/Constraints 

Other competing activity and budget priorities (as reflected in the revised project SOW), has 

resulted in a substantially lower amount of potential funding for activities with CSOs on public 

private dialogue.   

Completion of Azerbaijani versions of documents created by the project continues to take 

extraordinary amounts of time in relation to such efforts in other countries. 



18  

A civil society organization well connected with the Mili Majilis has been less than cooperative in 

facilitating dialogue between the Mili Majilis and the project after the project failed to choose its 

proposal to evaluate President Aliyev’s program against corruption. 

Unexpected delays and less than expected technical support by the project’s expert on e-

commerce has substantially delayed completion of the e-commerce package. 

The IFC’s expectations that the Central Bank would sponsor and actively support the draft Law on 

Secured Transactions has yet to bear fruit. 

The project’s proposed Business Environment Specialist was not approved by the Contracting 

Officer in late October on grounds that he was not qualified. This hampered progress in the area 

of administrative barriers while the project undertook a search for a suitable replacement 

candidate, which is still underway. 

The Central Bank has given mixed signals with respect to its commitment to undertake the 

difficult decisions necessary to fully implement the activity based management system. 

High rates of employee absenteeism, sanctioned under the Labor Code, continue to work against 

optimal efficiency and day-to-day continuity in Component 1 as well as in other Components.   

Plans for Q2 (according to various sub-activities) 

Activity 1.A: Build and Sustain the Case for Economic Reform in Azerbaijan 

The consortium led by Iskanderov & Partners will submit an agreed-upon methodology and work 

plan in early January 2012, and a process map on starting business type in mid-March 2012, 

according to the signed contract. 

The project will review proposals submitted with respect to its RFP on Supporting Consideration 

by Members of the Mili Majilis on Policy Choices regarding Competition Legislation, select a 

successful bidder and sign a contract with them after approval of the Terms of Reference (TOR) by 

USAID.  

The project will finish disseminating the legal brochure among entrepreneurs.    
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Activity 1.B:  Facilitate Changes to Business-Related Laws, Regulations, 

and Administrative Procedures so as to Improve the Business Climate, 

Particularly in the Non-Oil Sectors  
 

Sub-Activity 1.B.1:  Tax Reform  

The ACT project will draft and submit for approval a TOR to recruit an international tax expert to 

work closely with MOT on the areas of interest to MOT. Moreover, the ACT project will finalize 

and submit a report on the impact of policy adjustments on tax revenues to MOT and MOF. 

Sub-Activity 1.B.2:  Property Law Reform 

The ACT project will finalize and submit its briefing paper addressing the need to develop an 

active real estate market to the Office of the President.   

Sub-Activity 1.B.3:  Commercial Law Reform 

The project will continue to promote the passage of a progressive competition law, working with 

the Mili Majilis and with various stakeholders. 

The draft changes to the e-commerce related laws as well as the memorandum justifying such 

changes will be finalized and submitted to the Office of the President. 

The project will continue its efforts to promote the draft Law on Secured Transactions, 

participating in meetings with government officials on this topic and promoting its benefits with 

the private sector. 

The project will start working closely with the Ministry of Economic Development and the 

International Finance Corporation on the Law on Licenses and Permits. 

Sub-Activity 1.B.4: Administrative Barriers Reduction 

The project will develop a draft inspection checklist for the State Phytosanitary Control Service 

and will negotiate an arrangement to provide a similar type of document to the State Veterinary 

Service.  

The project will also organize several of the scheduled roundtables on inspection issues for the 

five food safety agencies.    

The project will submit to USAID a candidate for the Business Environment Specialist to replace 

the originally proposed candidate that left the project last quarter. 
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Sub-Activity 1.B.5: Public Investment Rationalization 

The project will work with the IER to clarify and address the institutional constraints facing 

agencies in applying cost benefit analysis to public investment projects.  

Activity 1.C:  Enhance the Capacity within the Central Bank to Maintain 

Stability within the Financial Sector  
 

Sub-Activity 1.C.1:  Central Bank Assistance 

The project will clarify and address the particular obstacles identified by the ABM expert with 

regard to actually implementing this system at the CBA. If resolved, it will begin mobilizing the 

expert to come to Baku on a regular basis to implement an ABM system at the CBA. 

The expert on risk-based supervision will provide support from offsite to the Prudential 

Supervision Methodology Division in February and March. 

Sub-Activity 1.C.2:  Anti-Money Laundering and Counter Financing of Terrorism (AML/CFT) 

The project will wrap up the English-based portion of the development of modules for the e-

learning system and will focus on assisting the FMS develop the Azeri version of the modules. It 

will also address the logistical side of the system, i.e., purchase the SQL software and the e-

learning software and thereafter assist the FMS in installing these two software packages on its 

system. 

The project will provide training to bank supervisors at the CBA on AML issues over a three-week 

period in the middle of Q2. 

The project will provide training to FMS staff on SQL software and on critical thinking in Q2. 

The project will jointly fund with the FMS the participation of two FMS staffers at the ACAMS 

training in early January. 

The project will publish several textbooks on AML issues jointly with the FMS. 

The project will provide ongoing advice to the FMS on an as-needed basis. 
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Component 2: Liberalized, More Transparent Trade 

Environment Developed 

Accomplishments Highlights in Year 2 Quarter 1 in Component 2 

During this quarter, legislative progress was achieved in a number of key areas for improving the 

trade environment and compliance with WTO agreements. The Draft law on Combatting Piracy 

was submitted to the President’s Office, and the legislative review of the draft law on Technical 

Regulations was completed at the Legal Department of the President Office. The Draft law on 

foreign trade activities was submitted to the Ministry of Justice where two other draft 

amendments (to the Law on Veterinary and the Law on Phytosanitary) were finalized with the 

assistance of the ACT project.  With regards to the accession process, WTO Working Party 

Members agreed to hold the Ninth Working Party meeting on February 24, 2011.  Finally, public-

private dialogue facilitated by ACT has improved understanding by stakeholders of the nature of 

problems facing traders and their impact, promoting the need for resolution. 

 

Activity 2.A: Support to GOAJ in Improving the Trade Environment 
 

Sub-Activity 2.A.1: Trade Environment Legal Reform 

The local team of lawyers continued monitoring the legislative process (22 drafts) in order to 

bring the legal framework in line with best practices and WTO agreements covering a wide array 

of areas including intellectual property, food safety, animal and plant life health, customs, trade 

remedies, licensing, foreign trade policy, standardization and accreditation, and technical 

regulations.  In particular, there was progress in the movement of the Piracy Law that was passed 

from the Cabinet of Ministers to the President’s Office (contributing to PMPI 2.5). The updated 

chart of legislative progress is provided in Annex 1. 

Where required, the Team provided technical reviews, support and advice to advance the 

process.  In some instances, support was sought from international experts.  The following were 

the most significant activities performed by the Team to advance legal reform for improving the 

trade environment: 

1. Promoted the need to prepare the draft law on plant variety. The first draft was prepared 

by MOA on the basis of initial proposals provided by our experts.  It was further reviewed 

by ACT with additional suggestions for improvements.  The Draft is currently being revised 

by MOA which agreed to take into account these additional suggestions.  

2. Continued providing support to Office of the President in introducing further amendments 

to the Draft Law on Technical Regulations taking into account issues related to market 
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surveillance.  Legislative expertise was been finalized during this period.  The Draft has 

been passed on for linguistics expertise. 

3. Reviewed and commented on the most recent version of the Draft Law on Accreditation. 

Comments were provided and discussed with the State Committee on Standards, Patents, 

and Metrology. 

4. Held numerous rounds of discussions with the Ministry of Health and the State Committee 

on Standards, Patents, and Metrology to resolve the remaining issues hindering the 

finalization of the Draft Amendments of the Law on Food Safety particularly those related 

to the role of Committee with respect to food safety.  

5. Provided to the State Customs Committee and the Ministry of Justice a compilation of 

comments and suggestions to improve the Law on Customs Tariff based on previous 

analyses conducted by our experts and in light of the recently adopted customs code.  

Draft Amendments to the Law on Customs Tariff are being prepared by the Committee.  

ACT will review the Draft once it is prepared. 

6. Per request of the Ministry of Justice, launched legal review of the most recent version of 

Draft Law on Foreign Trade Activities. ACT will provide its suggestions by the end of this 

quarter. 

7. Prepared model (ideal) regulations for consideration by the Ministry of Economic 

Development regarding WTO-consistent procedures for setting Tariff Rate Quotas. 

8. Discussed with MOED issues related to finalizing amendments to Presidential Decree 

number 782 particularly bringing fees charged for licenses in line with WTO GATT Article 

VIII. 

9. Assisted the Ministry of Justice in finalizing the Draft Amendments to the Law on 

Phytosanitary.  The Draft will be submitted to the Cabinet of Ministers as part of package 

along with other drafts (once finalized) called for under the second legislative action plan. 

10. Assisted the Ministry of Justice in finalizing the Draft amendments to the Law on 

Veterinary.  The Draft will be submitted to the Cabinet of Ministers as part of package 

along with other drafts (once finalized) called for under the second legislative action plan. 

 

The Team has been coordinating with the Office of the President regarding the recently submitted 

Draft Law on Combatting Piracy and IP Protection. The Legal Department is introducing changes 

to the Draft and is interested in having ACT review and comment on additional amendments once 

the Draft is further amended.    

The Team has also been coordinating with the Legal Department at Office of the President 

regarding anticipated review of draft regulations to implement key provisions of the recently 

adopted customs code. 
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Sub-Activity 2.A.2: Trade Environment Institutional Reform 

The project conducted preparatory work in order to move forward with work plan activities in this 

area.  Along these lines, the project prepared TORs to assist in (1) expanding the nascent SPS 

enquiry and notification point ; (2) developing procedures for implementing the Code of Good 

Practice stipulated in the WTO Agreement on Technical Barriers to Trade; and (3) qualifying one 

laboratory in accordance with ISO 17025 to become accredited to test in five priority areas. These 

activities will start during the second quarter of FY 2012. 

 

Sub-Activity 2.A.3: Sanitary and Phytosanitary Standards Harmonization 

The current standards governing food safety in Azerbaijan are largely based on standards of the 

former Soviet Union. Harmonizing with Codex Alimentarius and International Plant Protection 

Convention (IPPC) standards is critical to enable WTO accession and improve compliance with 

international safety requirements and quality standards.  This will improve compliance with 

import requirements in the Eastern European and EU markets and increase export potential.  

The project prepared and submitted to USAID a TOR to support the process of harmonizing with 

the following two key Codex Standards: 

∙ Maximum Residue Limits (MRLs) for Pesticides - CAC/MRL 1; 

∙ International Code of Practice General Principles of Food Hygiene (CAC/RQ1-1969, Amd. 

1999, Rev. 1997 and 2003) 

In addition, the project prepared a TOR for developing a plan to convert mandatory standards to 

voluntary standards.  It has been submitted for approval. 

Further, preparation of a TOR has been initiated to build the capacity of the State Phytosanitary 

Service and assist through pilots to harmonize with the following International Standards of 

Phytosanitary Measures (ISPM): 

∙ ISPM 2  (2007) Guidelines for pest risk analysis; 

∙ ISPM 11 (2004)  Pest risk analysis for quarantine pests, including analysis of environmental 

risks and living modified organisms; 

∙ ISPM 21 (2004)  Pest risk analysis for regulated non-quarantine pests; and 
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Activity 2.B: Support to GOAJ on Procedures and Mechanics of WTO 

Accession 
 

Sub-Activity 2.B.1: WTO Accession 

During FY 2011 ACT assisted Azerbaijan in preparing for its ninth Working Party Meeting.  In 

addition, ACT assisted Azerbaijan in understanding trends, commitments, and the experience of 

other relevant WTO countries in negotiating bilateral market access on services.  Azerbaijan 

submitted a revised services offer which was considered an improvement over the previous offer 

(contributing to PMPI 2.3).  As a result of the conducted impact assessment studies, ACT 

encouraged Azerbaijan to further liberalize and change certain policies to ensure greater 

compliance with WTO agreements.  The Project continued this support during the first quarter of 

FY 2012 where assistance was provided in commenting on the Factual Summary which will form 

the basis for discussions during the Ninth Working Party meeting. The Factual Summary was 

finalized in late October 2011 and circulated to WTO members. ACT also supported in updating 

ACC (Accession Conformity Chart) 4 on domestic agricultural support for the base period of 2008-

2010 and revised table was also submitted to the secretariat. In addition to that, ACT also helped 

the government to fill out Annex 6 of ACC 1 on state trading entities and prepared a table for all 

state entities that was submitted to the WTO Secretariat. 

Based on the above progress, Azerbaijan Working Party Members agreed to hold a working party 

meeting on December 9, 2011.  The meeting was subsequently postponed to early 2012 (February 

24) given the busy schedule of the WTO Secretariat and members in closing on the accession of 

Russia and in preparing for the Eighth WTO Ministerial Conference held on December 15-17, 

2011. 

To facilitate the next round of negotiations on February 24, particularly the multilateral 

negotiations on agriculture, the team started assistance to develop an action plan for moving 

gradually away from the current system of distortive agricultural subsidies under Amber box 

toward a decoupled system as a transition to green box subsidies.   

ACT has initiated efforts to update WTO awareness materials to finalize and release subsequent 

to the next working party meeting. In addition, during this quarter ACT held a TV program on 

WTO and standardization (ANS TV) on November 26. 

Other 

The Project, in partnership with ERC, held a private-public roundtable to discuss the findings and 

recommendations of the import/export process mapping and analysis.  The roundtable was well 

attended by officials from a number of ministries and state bodies (including Ministry of 
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Agriculture, Ministry of Economic Development, 

Ministry of Tax, State Committee on 

Standards/Metrology/Patents, Parliament 

staffers); representative from diplomatic 

missions and international organizations; civil 

society organizations, private sector 

representatives, and media.  The roundtable was 

productive in terms of educating about problems 

related to import export and their impact and in 

building support for resolving key bottlenecks.  A TV program (ANS TV), held in October 2011, was 

also sponsored by ACT involving ERC to discuss current issues related to import and export, their 

impact on consumers and producers, and possible solutions to address them. A radio program 

was conducted by ERC for the same purpose (Azadliq) during the quarter.  Finally, ERC was 

interviewed by media representatives and published an article regarding the aforementioned in 

several online publications3. 

Project Activities Planned for Q2 FY2012 

Activity 2.A: Support to GOAJ in Improving the Trade Environment 

Sub-Activity 2.A.1:  Trade Environment Legal Reform  

 Continue support to all draft legislation in the legislative process with focus on the 

main priorities:  draft law on technical regulations, draft law on foreign trade activities, 

draft law on trade remedies, draft amending law on food safety, draft law on 

combatting piracy, draft amendments to Decree 782, procedures for tariff rate quotas, 

and draft amending customs tariff law. 

 Review draft implementing regulations for recently adopted customs code once they 

become available. 

 Assist in further development for regulations related to intellectual property and trade 

remedies law. 

                                                           
3 The articles can be found at the following links:  http://www.musavat.com/new/%C4%B0qtisadiyyat/113104-

%C4%B0DXAL_V%C6%8F_%C4%B0XRACDA_%C4%B0NZ%C4%B0BAT%C4%B0_BARYERL%C6%8FR_A%C5%9EKARA_%

C3%87IXARILIB, http://www.azadinform.az/news/a-12407.html, 

http://qafqazinfo.az/AZ%C6%8FRBAYCANDA_IDXAL_V%C6%8F_IXRACDAKI_BARYERL%C6%8FR...-8197-xeber.html, 

http://www.azadinform.az/news/a-12407.html, http://az.salamnews.org/az/news/read/94720/itm-in-ekspert-

qrupunun-apardigi-tedqiqatlarin-yekunu-ictimaiyyete-accediliqlanib/?r=1, 

http://www.teleqraf.az/index.php?option=com_content&view=article&id=4000%3Aqtisadi-tdqiqatlar-mrkzi-daha-

bir-aradrmasn-tqdim-etdi&catid=58%3A55&Itemid=41 

http://www.musavat.com/new/%C4%B0qtisadiyyat/113104-%C4%B0DXAL_V%C6%8F_%C4%B0XRACDA_%C4%B0NZ%C4%B0BAT%C4%B0_BARYERL%C6%8FR_A%C5%9EKARA_%C3%87IXARILIB
http://www.musavat.com/new/%C4%B0qtisadiyyat/113104-%C4%B0DXAL_V%C6%8F_%C4%B0XRACDA_%C4%B0NZ%C4%B0BAT%C4%B0_BARYERL%C6%8FR_A%C5%9EKARA_%C3%87IXARILIB
http://www.musavat.com/new/%C4%B0qtisadiyyat/113104-%C4%B0DXAL_V%C6%8F_%C4%B0XRACDA_%C4%B0NZ%C4%B0BAT%C4%B0_BARYERL%C6%8FR_A%C5%9EKARA_%C3%87IXARILIB
http://www.azadinform.az/news/a-12407.html
http://qafqazinfo.az/AZ%C6%8FRBAYCANDA_IDXAL_V%C6%8F_IXRACDAKI_BARYERL%C6%8FR...-8197-xeber.html
http://www.azadinform.az/news/a-12407.html
http://az.salamnews.org/az/news/read/94720/itm-in-ekspert-qrupunun-apardigi-tedqiqatlarin-yekunu-ictimaiyyete-accediliqlanib/?r=1
http://az.salamnews.org/az/news/read/94720/itm-in-ekspert-qrupunun-apardigi-tedqiqatlarin-yekunu-ictimaiyyete-accediliqlanib/?r=1
http://www.teleqraf.az/index.php?option=com_content&view=article&id=4000%3Aqtisadi-tdqiqatlar-mrkzi-daha-bir-aradrmasn-tqdim-etdi&catid=58%3A55&Itemid=41
http://www.teleqraf.az/index.php?option=com_content&view=article&id=4000%3Aqtisadi-tdqiqatlar-mrkzi-daha-bir-aradrmasn-tqdim-etdi&catid=58%3A55&Itemid=41


26  

 Prepare model regulations for implementing law on technical regulations. 

 

Sub-Activity 2.A.2: Trade Environment Institutional Reform 

 

 Expanding the SPS Enquiry and Notification Point 

 Developing procedures for implementing the code of good practice 

 Making progress in identifying and implementing ISO 17025 in at least one laboratory 

 Implementing the pesticide residue monitoring plan  

Sub-Activity 2.A.3: Sanitary and Phytosanitary Standards Harmonization 

 

 Launch harmonization with the following: 

a) two Codex standards (CAR/MRL1, and CAA/RQ1) 

b) three IPPC standards (ISPMS 2, 11, and 21); and 

 Develop a plan for converting mandatory to voluntary standards 

Activity 2.B: Support to GOAJ on Procedures and Mechanics of WTO 

Accession 
 

Sub-Activity 2.B.1: WTO Accession 

 

 Participate and report on proceedings of the ninth Working Party meeting including 

analysis for next steps 

 Start process of assisting in replying to questions raised by WTO members 

 Define additional impact/sectoral analysis that may be required as result of this round 

of negotiations 

 Complete update of WTO awareness materials 

 Conduct three WTO awareness seminars 

 Update any needed conformity charts 
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Component 3: Targeted Agricultural Value Chains Improved 
 

Accomplishments Highlights in Year 2 Quarter 1 in Component 3 

The first quarter of Year 2 in Component 3 was one of preparation and re-alignment of activities 

and staff.  In planning and preparation, we completed action plans for all value chains, which also 

serve as work plans for the individual value chain specialists.  We also completed work plans, draft 

contracts, and approval requests to work with our five business development service provider 

(BDS) partners, and are awaiting approval.  In terms of re-alignment, we reduced the amount of 

international short-term consultant time in order to increase local hires and long term 

international hires.  We replaced almost half of the short-term support with one international 

long term agriculture specialist and six local sector experts to focus our efforts on increasing the 

production and productivity of the value chains, and to meet our aggressive training goals.  In 

addition, the training effort will be standardized, with training modules and materials to be used 

by our local experts and BDS partners, which will result in greater consistency and outreach than 

trainings done solely by international consultants.  The agriculture specialist and local sector 

experts are expected to start at the beginning of Q2. 

The activity to increase access to finance hosted two short term training consultants, Romeo 

Essanga and Arelis Gomez, that developed a tailored training plan for the four commercial banks 

the ACT Project is supporting.  In addition, the project hosted a very successful cold chain expert, 

Patrick Hughes, to deliver workshops, develop training materials, and provide targeted technical 

assistance on cold chain development.  Finally, a successful consultancy was provided by Ana 

Vasylenko in the area of food safety and HACCP training. 

Personnel changes in Component 3 during the quarter include welcoming a new Component 

Leader, Mr. John O’Connell, and Senior Finance Advisor, Mr. Aziz Mammadov. 

Activity 3.A:  Identify Subsector that Exhibit Potential for Competitive 

Growth 

Sub-Activity 3.A.1:  Market and Other Analysis 

The DRC Analysis for Aquaculture was completed and accepted by the ACT project, and a 

presentation on the findings was made to USAID and ACT staff on December 9.  A dissemination 

strategy has been developed and will be finalized in January 2012. 

Field visits by the team leader also looked at additional potential value chains to assist.  During a 

supervisory trip to the south, it was found that the most promising value chain was citrus, lemons 

in particular.  The citrus industry has marketing constraints and production issues, that if 
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addressed could improve the economic viability of the value chain.  Other crops that were 

investigated in the south include tea and feijoa, but both have few constraints that need to be 

addressed. In the northwest region, some specialty crops were analyzed, such as sea buckthorn, 

corneal, sumac, and medlar, but more work would be needed to see if any of these items have 

the potential to form a significant micro-industry.  The other crops not yet evaluated are grapes 

for wine production, which is growing rapidly, and undertaken in at least three different parts of 

the country, and potatoes, which are in a net import position. 

Activity 3.B:  Improved Competitiveness of Targeted Sub-Sectors 

Sub-Activity 3.B.1:  Direct Value Chain Assistance 

This activity focuses on developing the value chains above the farmgate level, and is targeted at 

processors, service providers, storage, and transportation, and all elements in the value chain 

except the farmer.  The specific activities include providing direct technical assistance to SMEs in 

processing and cold storage, capacity building of project BDS partners, cold chain sector 

development, food safety and certification activities, and association development.  These 

activities support indicator 3.2 from the ACT Project PMP, which is the number of firms receiving 

USG supported assistance.  The annual goal is 40 firms, but this was easily surpassed with 

assistance having been provided to 98 firms in just the first quarter of year 2.  

Key accomplishments and highlights by value chain and/or sub- activity are as follows: 

Horticulture (Pomegranates, Apples, Hazelnuts) 

Hazelnuts – In October, ACT staff along with partner organization BIC, arranged a visit for Ferrero 

Rocher officials and experts to visit 15 farmers and processors.  Their visit was funded by GIZ, 

while the project provided the local knowledge and contacts to make the trip a success. The goal 

of the Ferrero experts was to begin the process of introducing safety and quality standards to the 

hazelnut industry in Azerbaijan, in order to eventually sourcing product from here.  In November, 

ACT held a post-harvest workshop and field trainings for hazelnut producers and processors.  Field 

visits were made for 10 producers and processors, where post-harvest issues were discussed, as 

well as processing plant storage and handling procedures assessed.  The workshop covered post-

harvest handling issues and the establishment of an association for hazelnut producers and 

processors.  In December, experts from Ferrero returned, with funding support of GIZ, and 

provided a training workshop on growing and handling techniques for hazelnuts.  Their 

presentation was tailored to the Azeri context, and was prepared based on the information 

gained on their trip in October.  The presentation was well received, and ACT received permission 

to utilize the presentation in further trainings for hazelnut growers. 
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Pomegranates – In early November, ACT staff attended the Pomegranate Festival in Goychay, 

where they met with farmers and 

processors, and held discussions with 

farmers and traders on the pomegranate 

market and popularity of various varieties.  

The project also provided an introduction 

and disseminated information on the 

project’s training and extension activities.  

In addition, staff assisted in facilitating the 

US Ambassador’s attendance at the festival 

as an honored guest at the opening 

ceremony.  In December, ACT facilitated a 

training program at the Aznar Company for 

its employees, ACT staff, and project BDS partner, ARAZ.  ACT assisted Aznar in identifying and 

contacting a leading technological services company out of Israel to conduct the intensive four 

days of training.  ACT provided a translator and received training for its employees, and the 

agronomist at our partner agency for the pomegranate value chain – ARAZ.  The training will 

allow Aznar Company to expand its pomegranate production utilizing the most efficient and 

modern methods, and will also permit a portion of its 1,000 ha of pomegranates to be used as a 

demonstration site for training area farmers. 

Apples – In late October the team facilitate a visit of the USAID Mission Director, Michael Greene 

and Jonathan Hale, from USAID in Washington on October 29, to Guba to visit apple farmers and 

cold storage operators.  In mid-November, ACT staff visited the Guba region and met with several 

apple producers and project BDS partner for the apple value chain.  This visit was in conjunction 

with a cold storage management workshop.  The staff evaluated several apple orchards, seeing 

firsthand the issue of trees being past their productive prime and a general lack of information on 

modern apple production techniques (irrigation, fertilization, cultivation).  The project also visited 

a large, vertically integrated apple production farm, that was using advance growing techniques 

that were developed in Israel, with 60 ha in production and another 40 ha planned.  With 

European investment, the farm also planned to double the size of its controlled atmosphere 

warehouse, and anticipated doubling its production in the next three years.  During the cold 

storage consultancy, visits were made to the Meyvali wholesale market just outside of Baku, 

where the apple market was observed.  The seasonal flows of imports and exports, limitations of 

cold storage, and the impact on the apple market were discussed.          

Dairy 

In November, a team from Component 3 visited the BDS partner for dairy in the central region to 

discuss upcoming activities and to meet with several farmers to discuss their issues.  In addition, 

the project met with the ATENA dairy production facility in Agjabedi to discuss ACT plans to 

Demonstration booths during Pomegranate Festival ’11 in Goychay 
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greatly expand the training program to cover many more farmers.  The staff also reviewed the 

possibility of establishing a Memorandum of Understanding between the ACT project and ATENA 

to gain access to the farmers through ATENA’s milk collection centers, and to continue to discuss 

the possibility of establishing demonstration sites.  The project also made contact with the 

Azersun dairy production and processing firm in Kurdemir.  Staff only visited the production 

facility (dairy barn), which had a herd of 130 purebred Holsteins, modern milking parlor for 12 

cows at a time, automatic floor scrapers, and a center pivot irrigation system for raising alfalfa.  

The plant’s cows produce 20 liters/day, which is far greater than small farmers, but the facility 

could be beneficial for training on various facets of the dairy industry.  Currently the dairy barn 

only provides the adjoining processing plant with 3% of its supply, and Azersun intends to 

increase the number of milk collection centers to provide additional milk to the processing plant. 

In late December, the staff visited the BDS partner for dairy in the southern region to discuss 

upcoming activities.  The project visited the PAL Sud plant and two PAL Sud milk collection centers 

to see the milk collection process.  The area seems to be teeming with cattle and is a good 

environment with plenty of greenery available for grazing.  In addition the staff visited two 

potential demonstration farms for dairy and was impressed with the willingness of dairy farmers 

to improve their business.  There appear to be several medium sized farmers (20-30 cows), that 

are most likely to focus on increasing their production and returns from dairy versus a smaller 

farmer (1-10 cows), which views any income as supplemental.  In this region, the dairy operations 

were supported by beef raising, reported to provide almost half the income.     

Aquaculture 

In the end of October 2011, the ACT project facilitated the participation of two Azeri participants 

in the Regional Training on Small Scale Fish Feed Production in Dushanbe, Tajikistan.  Benefitting 

from the project’s partnership with the Aquaculture Institute under the Ministry of Natural 

Resources and Ecology as well as FAO, ACT was able to find financing for two entrepreneurs to 

join the training:  the General Manager of Azeryem, animal feed production company in Balakan, 

Mr. Mehman Hajiyev, and the Owner of a carp farm in Sheki, Ms. Khatira Akbarova.  The training 

lasted for one week and participants returned with specific information regarding the subject.  

Azeryem has already produced a small pilot lot for testing.  

Early in December 2011, the ACT project facilitated a trade deal between the owner of the 

Girkhbulag fish farm in Sheki and a new trout farmer from the North. Together with fingerlings, 

the new farmer was purchasing eyed eggs produced at Girkhbulag.  The project also promoted 

the new methodology for counting the eggs, which was introduced by the project aquaculture 

expert in his previous visit. This new counting method allowed the seller to precisely count his 

eggs, and charge the buyer for the correct number of eggs sold. Thus, the owner of Girkhbulag 

sold 40,000 eggs for the price of 0,025 AZN/per unit (an egg). 
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BDS development 

During the quarter, management visited four out of five BDS partners to discuss activities for the 

upcoming year and any needs that the organizations may have.  The discussion often centered on 

the status of the contracts for the FY 2012 year, and their expectations.  It was also a good 

opportunity to reassess the organizations, and to see their capabilities first hand.  Of greatest 

interest is the AIM organization in Agjabedi, which previously trained and certified over 300 

village extension agents.  In the next quarter the project will be investigating ways to either re-

certify this group or look for ways to re-invigorate their extension activities. 

There were several key training activities that benefited the technical staff of project BDS 

partners.  In October, the ACT project facilitated the attendance of three people to the regional 

Post Harvest Management training in Sarajevo, Bosnia and Herzegovina.  In attendance were 

participants from two BDS partners plus a value chain specialist from the ACT office, who served 

as a translator/facilitator.  The training was very well rated by the attendees.  They were all 

furnished with excellent training materials to bring back to Azerbaijan and are expected to begin 

using to train others.  In fact, value chain specialist, Anar Azimzade, has already made use of his 

training and materials, and has given presentations in conjunction with the cold storage 

workshops.   

Another important training opportunity for the ARAZ BDS was the four day workshop given by the 

Pomeg HighTech, Ltd. of Israel for the Aznar Company.  The workshop consisted of 

comprehensive field and classroom training on irrigation, fertilization, pruning, integrated pest 

management, and economic and marketing analysis for pomegranates.  Also in attendance were 

ACT staff that cover the pomegranate value chain, and an ACT interpreter, who translated for the 

Israeli experts.  As a result of our assistance, the Aznar Company has agreed to set aside part of its 

modern pomegranate orchard to be used as a demonstration site by the ACT project and ARAZ.    

Association Formation 

In October 2011, the Azerbaijan Aquaculture Association of the Northwest received official 

recognition from the Ministry of Justice of Azerbaijan Republic (MoJ).  Together with founders of 

an association, the Charter and supporting documentation were developed and submitted to the 

MoJ. The process of registration took over six months of frequent trips and negotiations with the 

Ministry, where documents went through the scrutinizing and bureaucratic process of rejection 

and resubmission. The working group sought all the possibilities to preserve the Charter without 

significant changes to its content. The fish farmers of the northwest are now an officially 

recognized group of entrepreneurs whose voice and needs can be heard clearly by the policy and 

legislation makers in the government.  

The registration of the association is just the first step, as ACT will continue to work closely with 

the association to assist it in developing an active and viable organization that will be engaged in 
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education on the best production practices, information dissemination, and advocacy on behalf of 

the members of the association.  Today there are over seventy fish farmers interested in joining 

the association that cover five regions:  Zagatala, Balakan, Gakh, Sheki and Oguz. 

On November 28 – 30, a workshop was led by the ACT project for the NW Aquaculture 

Association founders in Zaqatala. The project discussed the issues relating to the formation of the 

association such as its Charter, the organizational structure, functional responsibilities of various 

departments within the association, membership policies and membership fees. It was decided to 

develop the scheme and the structure further and have the first general assembly meeting in the 

middle of January. Two founders, two industry “champions” and the head of Business and 

Innovation Center participated in the meeting. As a result of this effort these people met with 

smaller group of interested fish farmers in the region and have had discussions regarding the 

details such as membership fees and responsibilities of the association. This meeting was held at 

the end of December 2011.   

During the cold chain management workshops held in Guba and Sabirabad, the ACT project began 

strategic discussions on developing an alliance/association that would be devoted to developing 

the Azerbaijan cold chain, and would include cold storage operators, farmers, equipment dealers, 

and repair service companies.  In addition, the idea of linking with the Global Cold Chain Alliance 

(GCCA), or one of its associated alliances in Ukraine, was discussed.  Most participants reacted 

favorably to the ideas of forming an association. However, there was some hesitation amongst 

some that are concerned that the government may not react favorably to such a development. 

During a post-harvest handling workshop for hazelnut growers and processors in Zaqatala in early 

November, there was significant discussion about the formation of the Northwest Hazelnut 

Producers and Processors Association.  The initial idea is to start an association for both producers 

and processors together, which can be a problematic as processors and producers often have 

opposing goals.  From the discussion, though, it became clear that there was support to start an 

association and a strong need for one, considering there is a lot of unofficial harassment for 

hazelnut exporters. It is important to make sure the government becomes a supporting partner in 

the development of the industry and not a hindrance.  Continued work with project BDS partner 

and the local industry and farmers is needed to develop the objectives, structure and services of 

the hazelnut industry in the northwest. 

Food Safety and HACCP Compliance 

In December, a workshop was held in Zaqatala for hazelnut farmers and processors to introduce 

the concept of HACCP to attendees with the goals of improving the quality of hazelnuts for 

export.  The presentation given by ACT project COP, Melani Schultz, on “HACCP vs. Private 

Standards:  How to make a choice?” was well received by producers and processors, and was 

followed up with questions and additional discussion on HACCP.  The Ministry of Economic 
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Development representative expressed his gratitude to the ACT and GIZ projects for organization 

of such a beneficial training and encouraged the 26 participants of the training to attend future 

trainings related to improving hazelnut productivity, trade, and export.   

The two project partners, Azsertifica and Quality Association, have continued working on HACCP 

implementation with 10 companies that have agreed to the work plans that will lead to HACCP 

compliance.  Other activities included visiting additional companies to see if they are interested 

and suitable for HACCP implementation, such as the M.S. Fish Company, which has a newly 

renovated production line.  In addition, visits have been made to participating companies, such as 

the SAHLIYALI dairy plant, to monitor and evaluate the activities of project HACCP 

implementation partners. 

Cold Chain Development 

Development of the cold chain industry in Azerbaijan is essential for the growth of pomegranate, 

apple, and other smaller fruit and vegetable industries, such as potatoes, grapes, persimmon, 

plums, pears and citrus.  This is a very new industry, with most facilities being less than two years 

old, and despite rapid growth, still only provides up to 20% of the capacity for current production.  

Some crops, such as apples in Guba, will see a doubling of production in the next three years, 

which will continue to fuel growth in cold chain supporting services.   

To support this critical link in the value chains for fresh fruit and vegetables, the ACT project 

hosted cold chain expert, Patrick Hughes, in the first quarter, to develop training materials and 

provide two workshops on cold chain management in Guba and Sabirabad; conduct targeted 

technical assistance to 18 cold chain operators in four regions; develop a report on the cold chain 

industry in Azerbaijan; and film a TV program that discussed cold chain management issues.  This 

was Patrick’s second visit, seeing companies adopt, and profit from, some of his suggestions 

during his earlier consultancy in May 2011.  The project plans to have Patrick back in the summer 

to continue working with the pilot program, hold pre-harvest meetings with farmers and cold 

storage operators on post-harvest handling and transportation, and conduct cold storage visits, as 

feasible.   

Activity 3.C:  Improve and Expand Knowledge of Agricultural Best 

Practices 

This activity puts the focus on the farmer, with the goal of raising production (quantity), 

productivity (yields), and quality of the targeted value chains.  These activities complement 

Activity 3.B to ensure that all constraints in the value chain are addressed, and in particular the 

need for processors and traders to be able to source greater quantities and better quality fruits, 

fish, and dairy products.  Specific activities include farmer training on improved farming and 

animal raising techniques, development of demonstration sites, development and provision of 

training materials, and assistance in developing the public and private agriculture extension 
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system in Azerbaijan.  These activities support indicator 3.1 in the ACT Project PMP, which is the 

number of individuals that have received USG supported agriculture sector productivity training.  

However, while only 43 farmers received training this quarter, a rapid increase is expected in the 

second quarter.  

Key accomplishments and highlights by value chain and/or sub-activity are as follows: 

Sub-Activity 3.C.1:  Education/Extension 

During the quarter, progress was made in staffing the component to carry out the expanded role 

in agricultural extension, as envisioned in the ACT Year 2 work plan, which was approved in the 

end of September.  The project recruited a long term expat to manage the expanded extension 

efforts and to ensure that project efforts will be of equal quality over all the value chains.  In 

addition, the project recruited five of six planned local sector experts to conduct training in their 

regions and to strengthen the efforts of potential BDS partners.  The expat agriculture specialist 

and five local experts for apples, pomegranates, hazelnuts, and dairy-south will all begin working 

in January 2012.  At the end of the quarter the project was still recruiting for the dairy-central 

local expert, due to the difficulty in finding a veterinary specialist that is not employed by the 

government.  To support the effort, the project has catalogued all of the training materials and 

plain language guides to determine which will be the most effective in planned training sessions.  

Finally, the staff prepared detailed work plans outlining the training for farmers in each value 

chain and completed draft contracts with monthly deliverables for the BDS partners that should 

be completed sometime in January 2012. 

Sub-Activity 3.C.2:  Demonstration Farms 

The project has identified two possible demo farms in the aquaculture value chain, with one being 

in Oguz in the north for a combination trout and carp farm, and one in Neftchala in the south for a 

carp hatchery and production farm.  In January 2012, the aquaculture expert will visit, evaluate, 

and develop plans for the two sites.  In pomegranates, the project has an unofficial agreement 

with Aznar to utilize an area of its industrial estate for demonstration of modern techniques for 

local farmers.  For apples, the newly hired local expert has two three-year old demonstration sites 

that are just about to become productive, and will become an important tool in his efforts at 

farmer training in the northeastern part of Azerbaijan, around Guba.   In dairy in the southern part 

of the country, the project has investigated two sites for medium sized dairies (25-40 head), and 

will develop plans for them in 2012 with the arrival of the dairy expert.  We have yet to identify 

any demonstration sites for hazelnuts in the northwest.  The project has also been considering 

utilizing the grant budget to support the establishment of these demonstration sites and will 

determine what to assist in Q2.  



35  

Activity 3.D:  Improve Access to Finance for SMEs and Farms, particularly 

in Rural Areas 

Sub-Activity 3.D.1:  Agricultural/Rural Lending and Leasing 

This activity seeks to increase the amount of lending and leasing in the agriculture sector by 

developing the capacity of selected commercial banks and a bank training center in order to 

encourage them to provide more services and loan products to the agriculture sector.  In addition, 

seminars on how to access financial services are being held by project BDS partners around the 

country to assist farmers in accessing loans.  This push-pull strategy will greatly improve access to 

finance for the agriculture sector.  These activities support the ACT Project PMP indicators 3.13 

(number of new agricultural loans) and 3.14 (percent change in the value of agricultural loans).  In 

the first quarter, number of new loans totaled 2,315, which is just under target, while the 

percentage increase in value of the agricultural loan portfolio increased 18.2 percent, which is 

over the target. 

Key accomplishments and highlights are as follows: 

The ACT project continued to provide training and consulting services to support four commercial 

banks (Turan, Azercredit, AG Bank, Demir) on improving internal procedures to allow them to 

increase their lending to agricultural concerns.  As a result, the ACT project is on target to meet its 

indicators of increasing the number of new agricultural loans and increasing the change in value 

of agricultural loans.  In addition, it was reported in October that project BDS partner, AIM in 

Agjabedi, held three successful access to finance workshops for the dairy value chain for 45 

farmers that resulted in six loans being written.  Altogether, the project expects to greatly 

increase the support to commercial banks, begin to seek ways to improve rural access to credit 

and to support the Azerbaijan Bank Training Center in Q2.   

Issues/Constraints in Component 3 in Q1 

The biggest issue was a slower than expected approval process, which combined with new 

complications in the contracting procedure for project BDS partners, has caused delays in work 

with these important partners.  In addition, it became clear that there is a portfolio imbalance 

amongst the staff, which is being addressed in Q2.  Finally, building up a staff to address the shift 

in activities and focus to support the farmer level directly, and to align with achieving indicators 

also took a lot of time and resources. 

Planned Activities for Q2 

In Q2, we move from planning into action.  The project, component 3 particularly, will be fully 

staffed, and ready to begin a large-scale farmer training program.  The project will also be 
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investigating new ways to assist in building up the capacity of its BDS partners, along with its 

continuing support to SMEs and agribusinesses.  By activity, the project plans to do the following 

in Q2: 

Activity 3.A:  Identify Subsector that Exhibit Potential for Competitive Growth 

Sub-Activity 3.A.1:  Market and Other Analysis 

The project will distribute and disseminate the results of the DRC analysis on aquaculture.  In 

addition, other value chains will be analyzed, in particular olives in conjunction with a study being 

conducted in Component 1.  The citrus industry in the south will also be a focus of attention, as 

the marketing season unfolds. 

Activity 3.B:  Improved Competitiveness of Targeted Sub-Sectors 

Sub-Activity 3.B.1:  Direct Value Chain Assistance 

The project expects to begin work with its BDS partners in Q2 once it receives approval from 

USAID.  ACT will continue to look for ways to provide targeted technical assistance to companies 

and firms in the value chains, while seeking ways to develop the BDS partners themselves.  

Specific activities and events that are planned in Q2 include: 

∙ Aquaculture technical expert in January to provide workshops to processors and farmers; 
design demonstration farms; finalize training materials; film a TV show; assist in 
association development. 

∙ Dairy technical expert in February to assist in developing large scale training program for 
dairy farmers; provide direct technical assistance to medium sized farms; provide 
workshops to farmers; develop solutions to expand the practice of artificial insemination. 

∙ Conduct workshop on HACCP in conjunction with GIZ in Guba. 

∙ Develop agronomic expertise in hazelnut culture by sending key agronomists to Ferrero 
Rocher training in Georgia. 

∙ Monitor progress and needs of the cold storage sector in preparation for future visit from 
expert and activities in Q4. 

∙ Continue to work on the formation of the Northwest Hazelnut Producers and Processors 
Association. 
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Activity 3.C:  Improve and Expand Knowledge of Agricultural Best 

Practices 

Sub-Activity 3.C.1:  Education/Extension 

ACT efforts for training large numbers of farmers in our five value chains will begin in earnest in 

Q2 as the project puts into place its newly hired local experts, BDS partners are signed up, and a 

new agricultural specialist is on staff to manage the activities.  Curricula will be developed, 

training materials finalized, and schedules will be set in Q2.  In addition, the project will work with 

its partner organization, AIM, to see about revitalizing and/or re-certifying its village extension 

agents, which were trained 10 years ago, and may have left the field.  The ACT project will also 

connect with other development programs in the field to exchange best practices with other 

programs involved in farmer education.  In general, efforts in extension/education will also serve 

to strengthen the connection between ACT, its partners, farmers, and processors by having a 

continued presence and activity level in the targeted value chains. 

Sub-Activity 3.C.2:  Demonstration Farms 

Demonstration farms have been identified, and some do not need any additional investment from 

the project.  For demo sites that do need financial assistance to be built or operated, the project 

will look into providing limited grants in Q2.  In addition, the extension/education activity above 

will also develop specific curricula and methodologies for incorporating the demonstration sites 

into extension activities. 

Activity 3.D:  Improve Access to Finance for SMEs and Farms, particularly 

in Rural Areas 

Sub-Activity 3.D.1:  Agricultural/Rural Lending and Leasing 

For Q2, the project will intensify its support to its four partner commercial banks with the 

presence of two consultants for most of the quarter.  Training of the banks will focus on 

improving credit manuals, loan promotion, quick reporting, portfolio transfer procedures, credit 

training program, and recommendations on new product development.  In Q3, the project will 

also focus on providing support to agricultural SMEs in obtaining loans, plus conducting some 

broad based training to farmers on financial literacy.  ACT will also seek to enter into an 

agreement in Q2 with the Azerbaijan Bank Training Center to both build up its capacity and to 

utilize in future agriculture access to finance activities. 
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Coordination with other Donor Projects 

The project has been developing several efforts in cooperation with other donors to leverage resources 
and expertise where possible.  Some of these activities have already been mentioned such as the work 
with IFC on food safety inspections and secured transactions legislation and the workshop on October 27, 
2011.  In addition, the project developed a joint workshop with GIZ on HACCP and hazelnuts in 
cooperation with Farrero.  GIZ and the project will be developing a set of joint activities to support 
greater understanding of standards, including HACCP, by the private sector throughout the year. 

In addition to the already mentioned activities, the project participated in several donor discussions over 
the quarter to support development and implementation of a food safety strategy for Azerbaijan.  This 
effort was spearheaded by FAO working directly with the Ministry of Agriculture.  The project specifically 
provided feedback and participated in a workshop in October 26 and 27, 2011. 

The project also provided support to the economic reform group within the U.S. Embassy participating in 
meetings in October and December 2011 and supported a follow up meeting for the Ambassador level 
agriculture discussion on December 7.  In conjunction with those meetings, the project had developed an 
agriculture policy agenda that we updated in subsequent technical meetings.  One such meeting was 
directly organized by the project on November 18 to discuss food safety with other interested donors.  
 
The project will continue to support other donor coordination and policy discussions that are in line with 
its objectives.  



 

Cross Cutting Activities 

Monitoring and Evaluation 

The following table provides the status of indicators for the quarter in comparison with the agreed upon targets.  

 
Indicators Data for Fiscal Year2 Quarter 1 Targets  Comments 

FY14 FY2 FY3 
1-2.1. Number of direct exposures of public 
education/advocacy 

Male Female 670 600 700 The role of secured transactions and moveable 
property registry, Adjustment of the Draft 
Competition Code to EU Standards, Improving the 
Azerbaijani Competition Legislation and Policy, 
Discussion on Trade Facilitation: Import and Export 
Barriers  

138 33 

1-2.2. Number of indirect exposures of public 
education/advocacy 

4 7 14 21 
 

Several TV shows and publications. 

1-2.3. Number of institutions/organizations undertaking 
capacity/competency strengthening as a result of USG 
assistance 

1 12 12 0 
 

The new institution that was strengthened is the 
Institute for Economic Reforms.  

 

Component 1  
1.1. Implementation of modern risk assessment system in 
line with international best practices by the Central Bank 

No No  Yes Yes The expert to support this work was mobilized in 
this quarter 

1.2. Number of people trained in using the outputs of the risk 
assessment system for banks at the Central Bank 

0 0 40 40 The expert to support this work was mobilized in 
this quarter 

1.3. Number of people trained with the goal of improving or 
working more effectively with the business enabling 
environment 

Male Female 194 100 100 No activities this quarter. 
0 0 

1.4. Number of agencies that introduce improvements into 
their food safety inspection regimes as the result of project 
assistance 

0 0 2 2 Kicked off activities that should lead to reaching 
targets by the end of year 2 

1.5. Number of agencies that have adopted methodologies 
for measuring impacts of their regulatory proposals as the 
result of project assistance 

0 0 2 2 Activity slightly delayed to due to resignation of the 
Business Environment Specialist 

1.6. Number of people completing a project-supported E-
learning program on AFL/CFT 

0 0 200 1000 This work is well underway.  Measurable results are 
not likely to be seen until the end of the 4th quarter. 

1.7. Number of currency transaction reports sent from 
reporting entities to the Financial Management Service 

59,113 188,030 180,000 200,000 The numbers in Q1 are on track to exceed the 
target for Y2.  However, it is quite possible that 
seasonal variation could result in far fewer currency 
transaction reports in the coming quarters, 
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 FY1 targets for indicators 1-2.1, 1-2.2, and all Component 1 indicators are actuals. 



 

Indicators Data for Fiscal Year2 Quarter 1 Targets  Comments 

FY14 FY2 FY3 
especially Q3 and Q4. 

1.8. Number of suspicious transaction reports sent from 
reporting entities to the Financial Management Service 

3,963 18,623 25,000 20,000 The numbers in Q1 are on track to come in below 
the target for Y2.  However this could change in the 
following quarters.  At the same time, fewer 
suspicious transaction reports can be read as 
consistent with improved reporting efficiency. In 
other words, banks tend to report fewer suspicious 
transactions due to better investigative techniques 
and understanding of customer behavior.   

1.9.Number of cases referred from the Financial Monitoring 
Service to the appropriate prosecuting authority 

1 10 3 3 The numbers here were revised downward to 
reflect stricter standards by the FMS in reporting 
cases.  This came about after prosecutors 
established a clearer standard for cases referred by 
the FMS in Y1 due to insufficiency of evidence. 

1.10. Number of cases referred by the Financial Monitoring 
Service that result in the initiation of prosecutory 
proceedings 

0 1 1 2 The fact that there were no cases in Q1 is not 
unusual.  It may be several quarters before a case is 
initiated. 

1.11.Number of business environment laws, regulations, or 
administrative procedures drafted, submitted for 
public/stakeholder consultation, submitted for legislative 
consideration, or passed/ approved 

1 5 10 10 
 
 
 

This was the Law on Secured Transactions on which 
the project has been working with the IFC to 
promote  

Component 2 
2.1. Number of USG supported training events that relate to 
improving the trade and investment environment 

0 8 8 8  

2.2.Number of participants in trade and investment 
environmental trainings  

Male Female 120 80 100  

0 0 
2.3.The number of new requests, offers, revised offers, or 
other formal text that are submitted by a host country as 
part of international trade talks attributable to USG 
assistance 

2 5 5 5 1.As a result of USG assistance Azerbaijan 
Government submitted revised Factual summary to 
WTO which is main document for multilateral 
negotiations under WTO  
2. As a result of USG assistance, Azerbaijan 
government submitted Annex 6 of ACC 1 to the 
WTO on state trading entities 
3. As a result of USG assistance, Azerbaijan 
government submitted revised ACC 4 on domestic 
agricultural support for the base year of 2008-2010 

2.4. Number of bilateral, plurilateral, and multilateral 
meetings toward negotiating accession to agreements, 
conventions, and international organizations 

bilateral plurilateral multilateral 5 6 5  
0 0 0 

2.5.Number of legal, regulatory, or institutional actions taken 
to improve implementation or compliance with international 
trade and investment agreements due to support from USG-

drafted  Movement in 
legislation 

process  

Submitted approv
ed  

6 6 6 The Law on Piracy moved from Cabinet of 
Ministries to the President office 



 

Indicators Data for Fiscal Year2 Quarter 1 Targets  Comments 

FY14 FY2 FY3 
assisted organizations 0 1 0 0 

Component 35 
3.1.Number of individuals who have received USG supported 
short-term agricultural sector productivity training 

Male Female 1000 9,000 12,000  
43 0 

3.2.Number of firms receiving USG supported assistance to 
improve their management practices 

Processor trader agronomist dealer In. supplier Vet. 40 40 140  
98 0 2 0 0 0 

3.3.Number of firms receiving USG assistance that are 
compliant with international quality control, environmental 
and other process voluntary standards or regulations 

0 0 6 4  

3.4.Number of microenterprises receiving business 
development services from USG assisted sources 

NA 500 1000 1000  

3.5.Number of farmers, processors, and others who have 
adopted new technologies or management practices as a 
result of USG assistance 

NA 500 4500 6000  

3.6.Percent change in the yield of targeted commodities as a 
result of USG assistance 

NA (1) 2% 
(2) 2% 
(3) 2% 

(1) 5% 

(2) 30% 

(3) 25% 

(1) 7% 
(2) 35% 
(3) 30% 

 
 
 

3.7.Percent change in value of purchases from smallholders 
of targeted commodities as a result of USG assistance 

NA 2% 10% 15%  

3.8.Percent change in income as a result of USG assistance NA 5% 20% 20%  
3.9.Percent change in the value of purchases by processors 
as a result of USG assistance 

NA (1) 10% 
(2) 3% 
(3) 3% 
(4) 3% 

(1) 15% 
(2) 5% 
(3) 5% 
(4) 5% 

(1) 25% 
(2) 8% 
(3) 8% 
(4) 8% 

 
 
 
 

3.10.Percent change in sales in the following targeted 
commodities by processors as a result of USG assistance 

NA   (1) 
10% 

(2) 3% 
(3) 3% 
(4) 3% 

(1) 15% 

(2) 5% 

(3) 5% 

(4) 5% 

(1) 25% 

(3) 8% 

(3) 8% 

(4) 8% 

 
 
 

 

3.11.Percent change in the value of international exports of 
the following targeted agricultural commodities as a result of 

NA (1) 3% (1) 10% (1) 12%  

                                                           
5
 Indicators 3.4 through 3.12 are being measured through farmer and processor surveys. The survey process is in progress and there is no data available at the 

present time.  
 



 

Indicators Data for Fiscal Year2 Quarter 1 Targets  Comments 

FY14 FY2 FY3 
USG assistance (2) 3% 

(3) 3% 
(2) 20% 
(3) 10% 

(2) 20% 
(3) 15% 

 
 

3.12.Number of jobs created as a result of USG assistance NA 7 2000 2500  
3.13. Number of new agricultural loans or leasing 
agreements made by financial institutions receiving project 
assistance. 

2315 54176 10973 8431  

3.14. Percentage change in the value of agricultural loans or 
leasing agreements made by financial institutions receiving 
project assistance. 

12.6% 26% 55% 30%  

 

Financial Reporting 
 

The table below provides a breakdown of costs by category for Q1 FY 2012 (October 1-December 31, 2011). 
 

 

Categories 
Vouchered   

Oct 1 – Dec 31, 2011  
(US$) 

Vouchered   
Oct 1, 2010 –  
Dec 31, 2011  

(US$) 

Technical assistance  
 

 

Expatriates (US and TCN): Long-term Technical Assistance 
264,179 

 

1,208,502 

Expatriates (US and TCN): Short-term Technical Assistance 

471,428 

 

2,953,215 

Local Staff 
363,751 

 

1,583,652 
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 FY1 targets for indicators 3.13, 3.14 are actuals. 



 

Categories 
Vouchered   

Oct 1 – Dec 31, 2011  
(US$) 

Vouchered   
Oct 1, 2010 –  
Dec 31, 2011  

(US$) 

LTTA Allowances 63,958 

 

290,216 

Training Expenses 175,621 

 

217,348 

Administrative Expenses 

214,662 

 

1,320,819 Travel/Transportation/Housing/Office Rent  

Equipment & Vehicles 4,745 

 

159,191 

Other (Communications and Delivery, Bank Charges, 
Translation/Editing Services, Occasional Labor, Passports and Visas, 
Local CCN Social Costs, Legal Costs, etc.) 172,162 796,069 

G&A 75,135 334,037 

Grants 0 0 

TOTAL 1,805,641 

 

8,863,049 
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Communications and Outreach 

During Year 2 Quarter 1 the Project implemented the following TV and news outreach activities: 
 

Name 

 
Descripti
on\Topi

c 

 
Attended 

 
Date 

 
“Economic Forum” program on ANS 
TV 
Topic: Export Costs and Barriers 

 
Local experts discussed export costs and 
barriers, WTO requirements in this relation, 
possible implications and proposed 
recommendations. 

Mr. Elkhan Mikayilov - Component 2 Team Leader, 
ACT 
 
Mr. Gubad Ibadoglu – Director of Economic Research 
Center 
 
 

15.10.2011 

 
 

“Economic Forum” program on ANS 
TV 
Topic: Real Estate Rights and Their 
Registration 

International and local experts discussed 
current situation related real estate rights, 
existing procedures for registration of real 
estate rights and recommendations for their 
improvement.  
 

Ms Leyla Taghiyeva  – Business Legislation Expert, 
ACT 

 
Mr.Stevan Dobrilovic – International expert  

 

 
22.10.2011 

 

 
 

 News article on Secured Transaction 
Seminar held jointly by IFC and ACT 
Project 

 
 
 

  
 
 

27.10.2011 

 
 
“Economic Forum” program on ANS 
TV 
Topic: WTO Accession and 
Standardization System 

 
ACT expert Mr Elkhan Mikayilov and 
other local experts discussed 
Azerbaijan’s accession to WTO and 
requirements in relation with 
Standardization System 

 
Mr. Elkhan Mikayilov  – Component 2 Team Leader, 
ACT 

 

 
 

25.11.2011 
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Name 

 
Descripti
on\Topi

c 

 
Attended 

 
Date 

 
“Bolluq” program on RTV (Guba) 
Topic: Cold Storage Management 

 
ACT local expert and international 
consultant discussed discuss the benefits of 
cold storage in the marketing of locally 
produced apples and best practices in the 
field.  Discussions included current cold 
storage management practices, developed 
processes in the food supply chain, 
increased market channels and revenues 
brought along by new process 
standards.  Samples from local cold storage 
operators were also shown as part of the 
program. It was also viewed online at 
www.livetv.az/rtv/. 

 
Mr. Anar Azimzade – Value Chain Specialist, ACT 
 
Mr. Patrick Hughes – international cold storage 
expert 

 
 

09.12.2011 

 
News article on completion of the 
four-week Project Appraisal and Risk 
Analysis Training at Economic 
Research Center under the Ministry 
of Economic Development 
 

http://www.ier.az/view.php?lang=
en&menu=305&submenu=51&id=
305 

 
Economic Reforms Institute published an 
article on completion of a major training 
course on Project Appraisal and Risk Analysis 
(focusing on cost benefit analysis) with 
approximately 25 students making final 
presentations and taking written exams. The 
four-week training was arranged by the USAID 
ACT Project in cooperation with the Institute 
of Economic Reforms (IER) under the Ministry 
of Economic Development. 

 
Participants: ERC, State Water Supply Design 
Institute, Azerbaijan Scientific Research 
Hidrotechniques and Melioration Union, 
Azerenergy Company, St ate Oil Fund, Ministry of 
Finance, Ministry of Emergency Situations, State 
City Building and Architecture Committee Ministry 
of Youth and Sports, and Public Health and Reforms 
Center. The trainees from IER will later serve as 
trainers 

17.12.2011 

 
TV program on Kanal S (Sheki) 
Topic: Competition 

 
Discussion of the competition code and 
its implications. 

 
Mr. Eldar Gojayev – Component 1 Deputy Team 
Leader, ACT 
 
Mr. Ali Masimli – Member of Parliament 

 
28.12.2011 

http://www.livetv.az/rtv/
http://www.ier.az/view.php?lang=en&menu=305&submenu=51&id=305
http://www.ier.az/view.php?lang=en&menu=305&submenu=51&id=305
http://www.ier.az/view.php?lang=en&menu=305&submenu=51&id=305
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Fixed Price Contracts 
 

The following fixed price contracts were signed in in FY2012 Q1 (October 1, 2011 – December 31, 2011). 
 

AR 

Number 

Contract 

# 

Contracted 

Amount 

(AZN) 

Organization Value Chain/Subject Area Region Period of Performance 

69 04 12,000.00 Sabit Bagirov 
TV program on trade and investment 

issues 

N/A 27 April 2011- 28 Feb 2012 

71 05 26,120.00 Economic Research Center 
Quantifying Cost of Trade and 

Conducting Impact Assessment of 

Policy Reforms 

N/A 
27 April 2011 - 30 Dec 

2011 

113 06 25,320.00 Economic Research Center DRC Lead Firm 
Salyan, 

Neftichala, Sheki, 
Zagatala, Baku 

27 June 2011- 30 Jan 2012 

112 09 16,985.00 
Azerbaijan Agribusiness 

Center 
DRC Support Firm 

Salyan, Neftichala, 
Sheki, Zagatala, 

Baku 

27 June 2011 - 30 Jan 
2012 

136 16 70,000.00 
Azsertifika Consulting firm 

(phase 2) 
HACCP implementation - 2 Phase 

Goychai, 
Lenkaran, Agdash 

3 October 11 - 30 April l13 

137 17 30,000.00 
Quality Association Public 

Union (phase 2) 
HACCP implementation - 2 Phase Baku 3 October 11 - 30 Sept 12 

153 18 16,455.70 
Isgandarov&Partners 

 

Mapping the Process for Starting and 
Operating Two Illustrative Businesses 

 

Baku, 
Mingechavir, 

Neftichala 

5 Dec 11 -   until the date 
that the final payment is 

made, unless the 
subcontract has not 

otherwise been 
terminated or amended 

earlier. 
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Annex 1 – Legislative Tracking Trade Environment as of December 31, 2011 
 
 

Legislative Status 

As of December 2011 

 

*WTO related but was not listed on the Presidential Action Plan   

**Laws for which ACT is providing assistance related to implementation 

 

At Parliament: 

 

At President Office: 

Draft Legislation Comments 

1. Draft Law “On Technical Regulations” ** The President is introducing additional amendments to this Draft. It is expected to be 
submitted to the Parliament early 2012 

2. Draft Law “On Securing Intellectual Property 
Rights and Combating Piracy” 

Draft Law is being reviewed at President office level and is expected to be submitted to 
Parliament early 2012 

 

 

At Cabinet of Ministers: 

Draft Legislation Comments 

3. Draft Law “On Protection of Rights of 
Broadcasting Organizations in Digital Network” 

In Cabinet of Ministers. No outstanding issues. 

4. Draft Amendments to the Law “On Food 
Products” No.759-IQ dated November 18, 
1999** 

Draft has been agreed with all agencies except State Committee on Standardization, 
Metrology and Patents. Once agreed with them, draft will be submitted to President 
Office. 

5. Draft Amendments to the Law of the Republic 
of Azerbaijan “On Sanitary and Epidemiologic 
Welfare” No.371 dated November 10, 1992 

At Cabinet of Ministers. Ready for submission to the President Office. 
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Draft Legislation Comments 

6. Draft Cabinet of Ministers Resolution “On 
Declaration of Works to be Fallen Into  Public 
Domain” 

At Cabinet ready for approval. 

7. Draft Cabinet of Ministers Resolution “On 
Minimum Tariffs for Use of Subject Matters of 
Related Rights” 

At Cabinet ready for approval. 

 
 
At Ministerial Level: 

Draft Legislation Comments 

8. Draft Amendments to the Rules “On Rules of 
Issuance of Special Permission (Licenses) for 
Some Types of Activities” approved by Decree 
of the President No.782 dated September 2, 
2002 

A legal working group was established to revise this Draft to ensure greater conformity 
with the WTO Agreement on Import Licensing Procedures. It has been agreed to set the 
fees for alcohol, tobacco, and precursors licenses on line with GATT Article VIII 

9. Draft Law amending Law on Standardization*  Draft is being revised 

10. Draft Law on Accreditation of Conformity 
Assessment Bodies* 

Draft being revised at the State Committee for Standardization, Metrology, and Patents 
taking most recent comments by ACT   

11. Draft Amendments to the Law on Customs 
Tariff  

Draft is being prepared. ACT submitted a compilation of suggestions to bring this line 
with WTO CVA and ROO 

 

“Second Legislative Action Plan” 

At Cabinet of Ministries  

Draft Legislation Comments 

12. Amendments to the Law of Azerbaijan Republic 
on Commercial Secrets, No. 224-IIQ dated 4 
December 2001 

At Cabinet of Ministers. Ready for submission to the President Office. ACT will work with 
President Office to introduce additional improvements. 

13. Amendments to the Law of Azerbaijan Republic 
on Legal Protection of Topologies of Integral 
Schemes”, No. 337-IIQ dated 31 May 2002 

At Cabinet of Ministers. Ready for submission to the President Office. ACT will work with 
President Office to introduce additional improvements. 

14. Amendments to the Civil Procedural Code of At Cabinet of Ministers. Ready for submission to the President Office.  
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Draft Legislation Comments 

Azerbaijan Republic No. 780-IQ dated 28 
December 1999 

15. Amendments to the Criminal Code of 
Azerbaijan Republic, No. 787-IQ dated 30 
December 1999 

At Cabinet of Ministers. Ready for submission to the President Office. ACT will work with 
President Office to introduce additional improvements. 

16. Amendments to the Code of Administrative 
Offences of Azerbaijan Republic, No 906-IQ 
dated 11 July 2000 

At Cabinet of Ministers. Ready for submission to the President Office.  

17. Draft Resolution of Cabinet of Ministers on 
“some issues related to the granting 
international standard numbers to books, 
periodic publications, audiovisual works and 
audio records 

At Cabinet of Ministers. Ready for adoption.  

 

At Ministry of Economic Development: 

Draft Legislation Comments 

18. Amendments to the Law on Phytosanitary 

Control, No. 102-IIIQ dated 12 May 2006 

 

Draft has been finalized by the Ministry of Justice.  Will be submitted to Cabinet as part 
of package along with other drafts (once finalized) called for under the second legislative 
action. 

19. Amendments to the Law on Veterinary - No. 
922-IIQ dated 31 May 2005 

Draft has been finalized by the Ministry of Justice.  Will be submitted to Cabinet as part 
of package along with other drafts (once finalized) called for under the second legislative 
action. 

20. Draft Law on Anti Dumping, Safeguards and 
Countervailing Measures 

Draft Law is being further fined tuned at the Ministry of Economic Development (MOED) 
level. 

21. Draft Law on Foreign Trade Activity  Draft Law has been submitted by the Ministry of Economic Development to the Ministry 
of Justice for approval.  ACT reviewed the Draft and provided comments to the Ministry 
of Justice. 

 
At Ministerial Level:  

Draft Legislation Comments 

22. Draft Law on Plant Variety First being revised by the Ministry of Agriculture taking into account ACT review and 
additional suggestions for improvements 
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Draft Legislation Comments 

23. Draft Resolution of Cabinet of Ministers on 
Approval of “Rules for determination of the 
amount of claim related to the violation of the 
copyright and related rights” 

Draft has been submitted to the Cabinet of Ministers 

24. Draft Resolution on Implementation of 
Interpretative Notes for Customs Valuation 

Model has been prepared. Customs has not yet initiated work to prepare a draft based 
on this model. 

 

Adopted Legislation 

Laws 
1. New Customs Code of Azerbaijan Republic, adopted by Parliament on June 24, 2011 
2. Amendments to the Law of the Republic of Azerbaijan “On Normative Legal Acts” No. 761-IQ, dated November 26, 1999  
3. Amendments to the Law “On Currency Control” No. 910, dated October 21, 1999 (A) 
4. Amendments to the Law “On State Duty ” No. 223-IIQ, dated December 4, 2001 
5. Amendments to the Tax Code of the Republic of Azerbaijan, approved by the Law of the Republic of Azerbaijan No.905-IQ, dated July 11, 

2000 
6. Amendments to the Law of the Republic of Azerbaijan “On Copyright and Related Rights” No. 115-IQ, dated July 5, 1996 
7. Amendments to the Law of the Republic of Azerbaijan “On  Viticulture and Wine-Making” No. 208-IIQ dated October 19, 2001 
8. Draft Amendments Law of the Republic of Azerbaijan “On Customs Tariff” No.1064, dated June 20, 1995 
9. Draft Amendments to the Law of the Republic of Azerbaijan “On Trademarks and Geographical Indications” No. 504-IQ, dated June 12, 1998 
10. Draft Amendments to the Law of the Republic of Azerbaijan “On Tobacco and Tobacco Products” No. 138-IIQ dated June 8, 2001 
11. Draft Amendments to the Law of the Republic of Azerbaijan “On Patents” No.312-IQ dated July 25, 1997 
 
President Decrees 
12. Draft Amendments to President Decree 619 of December 26, 2001 
13. Draft Amendments to Decree of the President “On Further Liberalization of Foreign Trade in the Republic of Azerbaijan”  No.609 dated June 

24, 1997 
 

Sublegal Acts 
14. Amendments to the Resolution of the Cabinet of Ministers “On Rates of Customs Duties for Import and Export Transactions and Amount of 

Fees Charged on Customs Clearance in the Republic of Azerbaijan” No.80 dated  April 12, 2001  
15. Amendments to the Resolution of the Cabinet of Ministers “On  the Rates of State Fees on Issuance of Special Permissions (Licenses) for 

Activities Requiring Special Permissions (Licenses)” No.180 dated 18 November 2002  
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16. Amendments to the Resolution of the Cabinet of Ministers “On the Rules for Customs Valuation Methods for Goods Imported into and 
Exported out of the Republic of Azerbaijan” No.7 dated January 12, 1998  

17. Amendments to the Resolution of the Cabinet of Ministers “On Approval of the Rules of Determination of Origin of Goods” No.202 dated 
November 2, 2000  

18. New Resolution of the Cabinet of Ministers “On Rules on Determination of the Minimum Amount, Distribution and Payment of the Author’s 
Royalty for Reproduction of Works and Audiovisual Works from Phonograms for Exclusively Personal Purposes”  

19. Draft Amendments to Cabinet of Ministers “On Rates of Fees Paid for Currencies Taken of the Republic by Resident Physical Persons” No. 79 
dated 17 May 2002 

20. Draft Amendments to Resolution No. 140 “On Approval of Additional Rules and Regulations for the Purpose of Protection of the State 
Border of the Republic of Azerbaijan” dated March 9, 1993 

21. Cabinet of Ministers Order establishing National Codex Point was adopted 
22. Decision of  State Committee for Standardization, Metrology, and Patents on Establishing TBT Enquiry Point was adopted 

 
Other Related Laws (not on agenda): 
23. Law on Ecologically Clean Agriculture No. 650-IIIQ dated 13 June 2008 
24. Law on Special Economic Zones No. 791-IIIQ dated 14 April 2009 
25. Amendments to the Law on Public Procurements No. 245-IIQ dated 27 December 2001 (concerning establishing an official website on 

public procurement) – adopted as one of the seven laws considered as package for combating corruption 
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Annex 2 – Capacity Building 
 

Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training 
Provider’s 
Address 

# of 
Participants-

Male 

# of 
Participant
s-Female 

1 The role of the unified 
cadaster of real estate and 
National Spatial Data 
Infrastructure in property 
administration 

presentation 
delivered at 
the 
international 
conference 
 

10/06/2011 10/07/2011 World Bank, 
State 
Committee 
for Property 
Issues 

90A Nizami 
Str. Landmark 
Baku AZ1010 

79 10 

2 Export Costs and Barriers TV Show 10/15/2011 10/15/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

  

1 Brochure and land 
registration issues 

roundtable 10/17/2011 10/17/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

8 3 

1 Teleconference between 
Naren Seth (RAS Consultant) 
and CBA Bank Supervision 
Department 

teleconference 10/20/2011 10/20/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

1 0 

1 Property Rights Registration TV show 10/22/2011 10/22/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
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Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training 
Provider’s 
Address 

# of 
Participants-

Male 

# of 
Participant
s-Female 

15th floor 
Baku, AZ1009, 
Azerbaijan 

1 Evidence Based Tax Modeling 
Policy Analysis: Revenue 
Impact Assessment Value 
Added Tax Model 

training 10/24/2011 10/24/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

9 0 

3 Postharvest Management 
Workshop 

workshop 10/24/2011 10/28/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

2 0 

1 Food Safety discussion roundtable 10/25/2011 10/25/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

13 2 

1 The role of secured 
transaction and movable 
property registry 

Presentation 
delivered at 
the conference 

10/27/2011 10/27/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

41 9 

1 Adjustment of the Draft 
Competition Code to EU 
standards 

presentation 
delivered at 
public hearing 

10/31/2011 10/31/2011   39 12 

1 Post-Harvest Handling workshop 11/3/2011 11/3/2011 ACT project 133 Bashir 
Safaroglu str. 

11 0 
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Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training 
Provider’s 
Address 

# of 
Participants-

Male 

# of 
Participant
s-Female 

SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

1 Activity Bases Management 
training to middle and senior 
management 

training 11/14/2011 11/19/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

17 8 

1 Cost Benefit Analysis  training 11/14/2011 12/10/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

27 11 

3 Cold Storage Management in 
Guba 

workshop 11/17/2011 11/17/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

13 0 

2 Trade facilitation--export and 
import barriers 

presentation 11/21/2011 11/21/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

2 2 

2 Trade Facilitation presentation 11/23/2011 11/23/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 

28 8 
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Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training 
Provider’s 
Address 

# of 
Participants-

Male 

# of 
Participant
s-Female 

Baku, AZ1009, 
Azerbaijan 

2 WTO and Standardization TV show 11/26/2011 11/26/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

  

3 Cold Storage Management in 
Sabirabad 

workshop 12/1/2011 12/1/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

21 0 

3 Advanced Methods of 
Pomegranate Cultivation 
Practices 

training 12/08/2011 12/11/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

12 0 

3 Cold storage Management TV show 12/09/2011 12/09/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

  

3 Hazelnut Production and 
Export 

technical 
presentation 
and training 

12/13/2011 12/14/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

26 0 
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Component Name of the Event Type of the 
Training 

Start Date End Date Training 
Provider 

Training 
Provider’s 
Address 

# of 
Participants-

Male 

# of 
Participant
s-Female 

1 Identification of the actual 
topics of workshops on 
inspections for food safety in 
the next year 

roundtable  12/16/2011 12/16/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

5 3 

1 Improving the Azerbaijani 
Competition Legislation and 
Policy 

roundtable 12/27/2011 12/27/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

31 3 

1 Improving the Azerbaijani 
Competition Environment 
and Legislation 

TV show 12/27/2011 12/27/2011 ACT project 133 Bashir 
Safaroglu str. 
SAT Plaza, 
15th floor 
Baku, AZ1009, 
Azerbaijan 

  

 
 
 
 


